PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Saite 4004
Round Rock, TX 78604

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512)671-3446

February 12, 2016

Raji Josiam

Remedial Project Manager

US EPA Region 6

1445 Ross Ave, Suite 1200, 65F-RA
Dallas, TX 75202

Re: RI/FS Schedule
Ares of Investigation 1 (AOIL-1)
USOR Superfund Site, 400 N. Richey Street, Pasadena, Texas

Dear Ms. Josiam:

Per your request, please see attached a revised Remedial Investigation/Feasibility Study (RI/FS) schedule
for AOI-1 at the USOR Superfund Site. As you suggested in your February 10, 2016 e-mail to Matt
Wickbam, please consider this revised schedule as an addendum to the final RI/FS Work Plan submitted
to you on December 23, 2015.

Thank you for the opportunity to submit this document. Should you have any questions, do not hesitate
to contact me at 512-671-3434.

Sincerely,

Eric F. Pastor
PRP Group Project Coordinator

cc: Ms. Anna Milburn, Mr. Kenneth Shewmake — US EPA
Mr. Lam Tran, Mr. Michael Cave — Texas Comimission on Environmental Quality
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Figure 10
Preliminary RI/FS Schedule - AQK-1
D Task Name Duration Scheduled Start Scheduled 2016 _— ‘ — 2017 \ ‘ 2018 — 2019 _— _— 2020 ‘
Finish JIFIMIA M) ) IAS O NIDJ (FIMA MU I AIS OINIDIJ IF MAIMIJ J AIS O NIDI F MIAMIJ JIAIS O NIDIJ F MAMI I AiSiO
1 REPORTING {Begins after approval of RI/FS Workplan) 1428 days Fri4/15/16 Thu3/12/20
2 Bi-Monthly Progress Report {Due 15th of every other month) 1428 days Fri4/15/16  Thu 3/12/20
3 SITE CHARACTERIZATION {Assumes approval of RI/FS Work Plan) 964 days  Fri4/15/16 Tue 12/4/18 <
4 Provide Field Notice and Insurance Certificates to EPA 15 days Fri4/15/16  Fri4/29/16
5 Iteration 1 - On-Property Investigations (Soil, GW, SW, Sediment) 360 days Mon 5/2/16  Wed 4/26/17
6 lteration 1 - Off-Property Investigations (Soil, Groundwater) 360days Mon5/2/16 Wed 4/26/17
7 lteration 1 - Background Soil Investigation 360 days Mon 5/2/16  Wed 4/26/17
8 lteration 1 - Data Assessment 75 days Thu 4/27/17 M™Mon 7/10/17
9 Data Assessment Meeting with EPA/TCEQ 1 day Tue 7/11/17 Tue 7/11/17
10 lteration 1 - Development of Draft Workplan Refinement Notice (WRN} 45 days Wed 7/12/17 Fri8/25/17
11 fteration 1 - Review/Comment on WRN - EPA/TCEQ 30 days Sat 8/26/17 Sun9/24/17
12 Iteration 1 - Prepare Final WRN 15 days Mon 9/25/17 Mon 10/9/17
13 Review/Approve Final WRN - EPA/TCEQ 15 days Tue 10/10/17 Tue 10/24/17
14 Iteration 2 - Off-Property Investigations (Vince Bayou Surface Water, 90 days Tue 10/10/17 Sun 1/7/18
Sediment)
15 iteration 2 - Background Sediment/Surface Water Investigation 90 days Tue 10/10/17 Sun 1/7/18
16 lteration 2 - Data Assessment 60 days Mon 1/8/18 Thu 3/8/18
17 lteration 2 - Data Assessment Meeting with EPA/TCEQ 1 day Fri 3/9/18 Fri 3/9/18
18 Iteration 2 - Development of Draft WRN 45 days Sat 3/10/18 Mon 4/23/18
19 fteration 2 - Review/Comment on WRN - EPA/TCEQ 30 days Tue 4/24/18 Wed 5/23/18
20 lteration 2 - Prepare Final WRN 15 days Thu 5/24/18 Thu6/7/18
21 Review/Approve Final WRN - EPA/TCEG 15 days Fri 6/8/18 Fri6/22/18
22 iteration 3 - Off-Property Investigations {Vince Bayou Biota) 120 days  Fri6/8/18 Fri 10/5/18
23 Iteration 3 - Background Biota {if needed} 120 days  Fri6/8/18 Fri 10/5/18
24 lteration 3 - Data Assessment 60 days Sat 10/6/18  Tue 12/4/18
25 iteration 3 - Data Assessment Meeting with EPA/TCEQ 1 day Tue 12/4/18 Tue 12/4/18
26 SCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 240 days Wed 12/5/18 Thu 8/1/19
27 Prepare Draft SLERA 90 days Wed 12/5/18 Mon 3/4/19
28 Review/Comment on SLERA - EPA/TCEQ 60 days Tue 3/5/19 Fri 5/3/19
29 Prepare Final SLERA 60 days Sat 5/4/19 Tue 7/2/19
30 Review/Approve Final SLERA - EPA/TCEQ 30 days Wed 7/3/19 Thu 8/1/19
31 BASELINE ECOLOGICAL RISK ASSESSMENT {IF NEEDED) TBD Sun7/22/18 Mon 3/25/19
33 BASELINE HUMAN HEALTH RISK ASSESSMENT 300 days Wed 12/5/18 Mon 9/30/19
34 Prepare Draft BHHRA 120days  Wed 12/5/18 Wed 4/3/19
35 Review/Comment on Draft BHHRA - EPA/TCEQ 60 days Thu 4/4/19  Sun 6/2/19
36 Prepare Final BHHRA 90 days Mon 6/3/19  Sat 8/31/19
37 Review/Approve Final BHHRA - EPA/TCEQ 30 days Sun 9/1/19 Mon 9/30/19
38 REMEDIAL INVESTIGATION REPORT 300 days Sun2/3/19  Fril1/29/19
39 Prepare Draft Rl Report 120days  Sun 2/3/19  Sun6/2/19
40 Review/Comment on Draft Rl Report - EPA/TCEQ 60 days Mon 6/3/19 Thu 8/1/19
41 Prepare Final Rl Report 90 days Fri 8/2/19 Wed 10/30/19
42 Review/Approve Final RI Report - EPA/TCEQ 30 days Thu 10/31/19 Fri11/29/19
43 FEASIBILITY STUDY 300 days Sat 11/30/19 Thu 9/24/20 P
44 Prepare Draft FS Report 120days  Sat11/30/19 Sat3/28/20
45 Review/Comment on Draft FS Report - EPA/TCEQ 60 days Sun 3/29/20 Wed 5/27/20
46 Prepare Final FS Report 90 days Thu 5/28/20 Tue 8/25/20
47 Review/Approve Final FS Report - EPA/TCEQ 30 days Wed 8/26/20 Thu9/24/20
US Oil Superfund Site Task Project Summary Inactive Summary Manual Summary Deadline 2
Pasadena, Harris County, TX Milestone P External Milestone k4 Duration-only Start-only Progress
Page 10f 1 Summary Inactive Milestone Manual Summary Rollup = Finish-only If Necessary
This schedule is subject to revision based on changes in assumed EPA review periods, weather, modifications to the scope of work, delays in obtaining access to properties, and/or potential interference with removal actions and associated field work.
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